

HOMEDALE CITY COUNCIL
SPECIAL MEETING
Homedale City Hall
31 W. Wyoming Street

September 03, 2019

5:30 p.m.

SPECIAL MEETING

Presiding: Mayor Gheen Christoffersen

Council Present: Steve Atkins, Aaron Tines, Mike Aebischer, Jerry Anderson

Library Present: Dawn Whitney, Janet McCornack, Debbie Packer, Pam Gibbens, Nancy Belknap

Attorney: None

Staff Attending: Alice E Pegram and Sharla Jensen

DISCUSSION/ACTION ON LIBRARY CONSTRUCTION ISSUE;

CHANGE ORDER;

TO PROVIDE INFILL FRAMING AT NORTH ELEVATION (ONLY) OF THE BUILDING.

Mayor Christoffersen opened the meeting and ask Chris with Excelsior to start.

Chris stated he could not complete the front of the building as it is. He needs additional bracing material.

Matt with Architecture Northwest stated he had met with Rob at R & M Steel 2 or 3 times and Rob was aware of the finish on the front of the building.


The Mayor, Council and Library Board all felt the architect should have been aware of the missing framework and if additional material was needed the architect should be responsible at least for part of it. Matt said he would contact Randy and see what could be done.

Chris reduced his change order by a little over \$1,000.


It was decided Sharla and Matt would meet with Rob at R & M Steel and get his thoughts.

The Library Board would decide at their meeting on Thursday September 5th and the Council would have another Special Meeting Thursday, September 5th at 3:00.

Adjournment: Action Item: Mayor Christoffersen adjourned the meeting.



Mayor Gheen Christoffersen

Attest: 

Alice E. Pegram, City Clerk

(See attached memo from Matt with Architecture Northwest)